
This action is to approve a purchase order for procurement and installation of a modular living unit 
for Probation Department staff use at Camp Glenn Rockey, adopt and advertise the plans and 
specifications for the site work, and award site work construction contracts. 

SUBJECT

April 16, 2013

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street 
Los Angeles, California 90012
 
Dear Supervisors:

DEPARTMENT OF PUBLIC WORKS: 
CAMP GLENN ROCKEY MODULAR LIVING UNIT PHASE II 

CATEGORICAL EXEMPTION 
APPROVE REVISED PROJECT BUDGET 

ADOPT, ADVERTISE, AND AWARD 
SPECS. 6957; C.P. 86958

(FIFTH DISTRICT)
(3 VOTES)

IT IS RECOMMENDED THAT THE BOARD:

1.  Find the Project categorically exempt under the California Environmental Quality Act.  

2.  Approve the revised total Project budget of $1,996,000 for the Camp Glenn Rockey Modular 
Living Unit Phase II Project, Capital Project No. 86958, and authorize the Director of Public Works, 
or her designee, to deliver the Project.

3.  Approve the procurement by a purchase order through the Internal Services Department of one 
modular living unit at an estimated purchase order cost of $765,200.

4.  Adopt plans and specifications for the site work construction to accommodate the modular living 
unit at an estimated construction contract cost of $406,700.  Instruct the Executive Officer of the 
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Board of Supervisors to advertise for bids to be received and opened on May 20, 2013, in 
accordance with the Instruction Sheet for Publishing Legal Advertisements.

5.  Authorize the Director of Public Works, or her designee, to execute a consultant services 
agreement with the apparent Lowest Responsive and Responsible Bidder to prepare a baseline 
construction schedule for a $5,000 not-to-exceed fee, to be funded by existing Project funds and to 
establish the effective date following determination by the Director of Public Works, or her designee, 
of the apparent Lowest Responsive and Responsible Bidder.

6.  Delegate to the Director of Public Works, or her designee, the authority to determine if bids are 
nonresponsive and to reject bids on such basis, in accordance with the applicable contract and bid 
documents, and determine whether the apparent Lowest Responsive and Responsible Bidder has 
timely prepared a satisfactory baseline construction schedule and satisfies all the conditions for 
contract award, including the criteria adopted by the Board for contract award.  Upon determination 
that all such conditions have been satisfied, authorize the Director of Public Works, or her designee, 
to award and execute a construction contract, in the form previously approved by County Counsel, to 
the apparent Lowest Responsive and Responsible Bidder and to establish the effective date of the 
contract upon receipt of acceptable performance and payment bonds and evidence of required 
contractor insurance.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

Approval of the recommended actions will ensure compliance with the California Environmental 
Quality Act (CEQA) process and authorize the Director of Public Works, or her designee, to deliver 
the Probation Department (Probation) Camp Glenn Rockey Modular Living Unit Phase II Project 
(Project), which is located in San Dimas.

Background

In 2006, the Board established nine capital projects to provide various security enhancements and 
address deficiencies at Challenger Memorial Youth Center, Camps Glenn Rockey, Joseph Scott, 
and Kenyon Scudder; Central, Los Padrinos, and Barry J. Nidorf Juvenile Halls, for a total capital 
program cost of $16.8 million.

The projects were divided into two categories.  The first category addressed life safety and high-risk 
security issues and implementation of Closed-Circuit Televisions for a total capital cost of $10.09 
million.  The second category provided improvements to address safety, security, and staff housing 
deficiencies for a total capital cost of $6.79 million.  The various Probation security enhancement 
projects are either completed or currently under construction.  The proposed Project is the final 
project remaining under the security enhancements program.

Project Description

Probation Officers are required to work three 8-hour shifts during their 56-hour stay at the camp.  
Currently, Probation does not have adequate sleeping quarters at Camp Glenn Rockey to 
accommodate existing personnel.  The lack of living space is further complicated by additional 
Probation Officers that are being hired to work at the facility.  In some cases, camp administrative 
offices are being used as sleeping quarters to meet this need, or the officers that are on-call have to 
leave the camp to sleep off-site.  These improvements are necessary to avoid further exacerbation of 
current crowded conditions.  The proposed modular living unit will provide adequate staff living 
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space and allow the offices to be returned to their intended use.

The 3,600 square-foot modular unit consists of fourteen 100 square-foot rooms, four 140 square-foot 
rooms, lunch area, men's and women's restrooms and showers, janitor/water heater room, storage 
room, and an electrical/telephone closet.  The proposed Project also includes utility connections to 
support the new modular facility (e.g., water lines, fire suppression water, electric, phone, data, and 
low voltage systems).  

In order to expedite construction of the proposed Project, it is recommended that the Board authorize 
the Director of Public Works, or her designee, to award and execute a construction contract to the 
apparent Lowest Responsive and Responsible Bidder (as defined in the Facts and Provisions/Legal 
Requirements section of this letter) if the low bid are within the estimate of the new construction cost 
of $406,700 and contingent on those bidders completing a baseline schedule that conforms to the 
County's specifications.  If there are no bids that are within the estimate of new construction costs, 
we will return to the Board to reject all bids and recommend additional actions for approval.    

The proposed consultant services agreement requires the apparent Lowest Responsive and 
Responsible Bidder to prepare a baseline construction schedule that conforms to the County's 
schedule specifications, which is critical to successfully manage construction activities by the 
contractor and the County.  Bid documents provide that if the apparent Lowest Responsive and 
Responsible Bidder fails to complete an acceptable construction schedule, the Director of Public 
Works, or her designee, may return to the Board to recommend that the Bidder be determined 
nonresponsible and recommend awarding the construction contract to the next apparent Lowest 
Responsive and Responsible Bidder, contingent on that Bidder completing a baseline schedule that 
conforms to the County's specifications.      

Green Building/Sustainable Design Program

The proposed Project will support the Board's Green Building/Sustainable Design Program by using 
water efficient plumbing fixtures, energy efficient light fixtures with light sensor controls.  Utility 
savings are anticipated due to the reduction in electricity and water usage as a result of the 
sustainable elements included in the design.  Storm water runoff at the modular living unit will be 
captured and filtered as an improvement to the existing site drainage condition.

Implementation of Strategic Plan Goals
The Countywide Strategic Plan directs that we provide Operational Effectiveness (Goal 1) by 
planning for new and replacement facilities that enhance operational efficiency and minimize energy 
and water consumption/usage.

FISCAL IMPACT/FINANCING

In 2006, the Board approved a total Project budget of $1,400,000 for the Camp Glenn Rockey 
Modular Living Unit Phase II Project.  A total of $596,000 in residual prior year capital project net 
County cost has been reallocated to Capital Project No. 86958 as various Probation capital projects 
have reached completion.  The completed Projects include shower improvements at Probation 
Camps Holton and Munz, Human Resources and Budget Office Remodel, and the Contracts Office 
Renovation. 

The cost of the proposed Project is estimated at $1,996,000.  The Department of Public Works' 
(Public Works) fair purchase order cost estimate, including contingency for the modular living unit 
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procurement and installation, and site work construction cost estimate is as follows:

Purchase Order:  $765,200
          Site Work:  $406,700

There is sufficient funding for this proposed Project currently budgeted within the Capital 
Projects/Refurbishments Budget under Capital Project No. 86958.  The Project Schedule and Budget 
Summary are included in Attachment A. 

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The contract will contain terms and conditions supporting the Board's ordinances and policies, 
including, but not limited to: County Code Chapter 2.200, Child Support Compliance Program; 
County Code Chapter 2.202, Contractor Responsibility and Debarment; County Code Chapter 2.203, 
Contractor Employee Jury Service Program; County Code Chapter 2.206, Defaulted Property Tax 
Reduction Program; Board Policy 5.050, County's Greater Avenues for Independence (GAIN) and 
General Relief Opportunities for Work (GROW) Programs; Board Policy 5.060, Reporting of 
Improper Solicitations; Board Policy 5.110, Contract Language to Assist in Placement of Displaced 
County Workers; and Board Policy 5.135, Notice to Contract Employees of Newborn Abandonment 
Law (Safely Surrendered Baby Law).

Applicable law, including the State Public Contract Code, requires the County to award a 
construction contract to the apparent Lowest Responsive and Responsible Bidder, which refers to 
the firm that: (1) submits the lowest bid price; (2) is deemed by the County to be "responsive" to 
specific criteria under the solicitation, including, but not limited to, licensure, bonding, and insurance 
requirements; and (3) is determined by the County to be a "responsible" bidder by exhibiting the 
quality, fitness, capacity, experience, and trustworthiness to satisfactorily perform the work required 
under the bid solicitation.  

To ensure that the construction contract is awarded to the apparent Lowest Responsive and 
Responsible Bidder with a satisfactory history of performance, bidders are required to report 
violations of the False Claims Act, criminal convictions, civil litigation, defaulted contracts with the 
County, complaints filed with the contractors State License Board, labor law/payroll violations, and 
debarment actions.  As provided for in Board Policy 5.140, the information reported by the Bidder will 
be considered before contract award.  

As required by the Board, the proposed Project costs include 1 percent of design and construction 
costs to be allocated to the Civic Art Fund per the Board's Civic Art Policy adopted on December 7, 
2004, and revised December 15, 2009.

ENVIRONMENTAL DOCUMENTATION

The proposed Project has been reviewed and determined to be categorically exempt under CEQA in 
accordance with State CEQA Guidelines, Article 19, Section 15301, Existing Facilities, Class 1(e)(2), 
and the County of Los Angeles Environmental Procedures and Guidelines, Appendix G, Class 1(g)
(3)(b), adopted by the Board on November 17, 1987, which allows for additions to existing structures 
provided that the addition will not result in an increase of more than 10,000 square feet. 
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CONTRACTING PROCESS

The fabrication and installation of the modular living unit will be procured as purchase order through 
the Internal Services Department.  

A standard contract, in the form previously approved by County Counsel, will be used for the site 
construction work.  The standard Board-directed clauses that provide for contract termination, 
renegotiation, and hiring qualified displaced County employees will be included in the contract.

Advertising for site work bids will be in accordance with the County's standard Instruction Sheet for 
Publishing Legal Advertisements (Attachment B).  The site work for Camp Glenn Rockey will be 
delivered by low bid process.  

As required by the Board, language has been incorporated into the proposed Project specifications 
stating that the contractor shall notify its employees, and shall require each subcontractor to notify its 
employees that they may be eligible for the Federal Earned Income Credit under the Federal income 
tax law (Federal Income Tax Law, Internal Revenue Service Notice 1015).   

The contract requires the contractor to pay its employees applicable prevailing wages in accordance 
with the California Labor Code.

As requested by the Board on February 3, 1998, these contract opportunities will be listed on Doing 
Business with Us website.

Participation by Community Business Enterprises (CBE) in the proposed Project is encouraged 
through Public Works' Capital Projects' CBE Outreach Program and by monitoring the good faith 
efforts of Bidders to utilize CBEs.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

There will be no impact on current County services or projects during the performance of the 
recommended services.  

CONCLUSION

Please return one adopted copy of this letter to the Chief Executive Office, Capital Projects Division; 
Arts Commission; Department of Public Works, Project Management Division II; and the Probation 
Department.  
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WILLIAM T FUJIOKA

Chief Executive Officer

Enclosures

c: Executive Office, Board of Supervisors
County Counsel
Arts Commission
Probation
Public Works

Respectfully submitted,

WTF:RLR:DJT
TJ:AH:mda
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ATTACHMENT A 
April 16, 2013 

 
 

DEPARTMENT OF PUBLIC WORKS: 
CAMP GLENN ROCKEY MODULAR LIVING UNIT PHASE II 

CATEGORICAL EXEMPTION 
APPROVE REVISED PROJECT BUDGET  

ADOPT, ADVERTISE, AND AWARD 
SPECS. 6957; C.P. 86958 

(FIFTH DISTRICT) (3 VOTES) 
 
I.   PROJECT SCHEDULE 
 

Project Activity Scheduled 
Completion Date 

Project Program 1/30/12* 
Design 
 Jurisdictional Approvals 
 Bid and Award 

 
11/05/12* 
08/21/13 

Construction  
 Substantial Completion 
 Acceptance  

 
04/23/14 
08/25/14 

*Indicates completed activity. 
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II. PROJECT BUDGET SUMMARY  

 

Budget Category   Original Budget 

 
Impact of This 

Action 
 

Revised Current 
Budget 

Fixed Assets -Land N/A N/A N/A 
Buildings & Improvements     
  Low Bid Construction Contract $               320,000 $                 86,700 $               406,700 
  JOC Contract $                          0 $                          0 $                          0 
  Change Orders $               103,000 $                 34,525 $               137,525 
  Departmental Crafts $                          0 $                          0 $                          0 
  Youth Employment $                          0 $                          0 $                          0 
  ISD (Purchase Order) $               550,000 $               215,200 $               765,200 
  Construction Consultants $                          0 $                          0 $                          0 
  Misc. Expense $                          0 $                          0 $                          0 
  Telecomm Equip – Affixed to Building $                          0 $                 77,775 $                 77,775 
  Civic Arts $                 10,000 $                   3,000 $                 13,000 
  Subtotal $               983,000 $               417,200 $            1,400,200 
Buildings & Improvements – Development $                          0 $                          0 $                          0 
Buildings & Improvements – Plans & 
Specifications $                 90,000 

 
$                   7,735 $                 97,735  

Buildings & Improvements – Consultant 
Services      

  Site Planning $                          0  $                          0 $                          0  
  Hazardous Materials $                 10,000  $                          0 $                 10,000  
  Geotech/SoilsTest $                   8,000  $                          0 $                   8,000  
  MaterialTesting $                          0  $                 10,000 $                 10,000  
  Cost Estimating $                          0  $                          0 $                          0  
  Scheduling $                          0 $                 10,000 $                 10,000  
  Construction Management $                 10,000  $                 12,000 $                 22,000  
  Construction Administration $                          0  $                          0 $                          0  
  Environmental $                          0  $                          0 $                          0  
  Move Management $                          0  $                          0 $                          0  
  Equipment Planning $                          0  $                          0 $                          0  
  Legal $                          0  $                          0 $                          0  
  Contract/Change Order $                          0  $                          0 $                          0  
  Other $                          0 $                          0 $                          0  
  Soil Report $                          0  $                          0 $                          0  
  Soil Testing $                          0  $                          0 $                          0  
  Subtotal $                 28,000  $                 32,000 $                 60,000  
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II.  PROJECT BUDGET SUMMARY (continued)  
 

Budget Category Original Budget 
 

 
Impact of This 

Action 

 
Revised Current 

Budget 
 

Miscellaneous Expenditures $                   5,000  $                   2,000 $                   7,000  
Jurisdictional Review/Plan Check/Permit $                 12,592  $                          0 $                 12,592  
County Services      
  Code Compliance Inspection Only $                 45,000  $                   6,480 $                 51,480  
  Code and Quality Control Inspection $                          0  $                          0 $                          0 
  Design Review $                 15,000  $               (15,000) $                          0  
  Contract Administration $                 20,000 $                   5,000 $                 25,000  
  Project Management $                 66,165 $               120,000 $               186,165  
  Project Management Support Services $               102,710  $                          0 $               102,710  
  ISD Job Order Contract Management $                          0  $                          0 $                          0  
  DPW Job Order Contract Management $                          0  $                          0 $                          0  
  ISD ITS Communications $                   5,000 $                          0 $                   5,000  
  Secretarial/Clerical  $                 11,968  $                   6,150 $                 18,118  
  Project Technical Support $                   7,825 $                   7,175 $                 15,000  
 Office of Affirmative Action  $                          0 $                          0 $                          0 
  County Counsel $                          0  $                          0 $                          0  
  Consultant Contract Recovery  $                   7,740 $                   7,260 $                 15,000  
  Design Services  $                          0 $                          0 $                          0  
  Subtotal $               281,408  $               137,065 $               418,473 
  Original Total $            1,400,000  $               596,000 $            1,996,000  
 Total  $            1,400,000 $               596,000 $            1,996,000 
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DEPARTMENT OF PUBLIC WORKS: 
CAMP GLENN ROCKEY MODULAR LIVING UNIT PHASE II 

CITY OF SAN DIMAS 
CATEGORICAL EXEMPTION 

APPROVE REVISED PROJECT BUDGET  
ADOPT, ADVERTISE, AND AWARD 

SPECS. 6957; C.P. 86958 
(FIFTH DISTRICT) (3 VOTES) 

 
PUBLISHING LEGAL ADVERTISEMENTS: In accordance with the State of California 
Public Contract Code Section 20125, you may publish once a week for two weeks in a 
weekly newspaper or ten times in a daily newspaper.  Forward three reprints of this 
advertisement to Architectural Engineering Division, Department of Public Works, 
900 South Fremont Avenue, 8th Floor, Alhambra, California 91803-1331. 
 

OFFICIAL NOTICE 
INVITING BIDS 

 
Notice is hereby given that the Director of Public Works will receive sealed bids for 
furnishings, materials, labor, and equipment required to complete construction for the 
following work: 
 
SD 

 
SPECS 

 
PROJECT 

 
BID DOC. 

FEE 

 
DATE OF BID 

OPENING 
 

5 
 

6957 Camp Glenn Rockey Modular 
Living Unit Phase II project     
1900 North Sycamore Canyon  
Road, San Dimas, CA 91773 

 
$50 

 

May 20, 2013 
 

 
Copies of the project manual and drawings may be downloaded for free from the 
Los Angeles County Public Works website http://dpw.lacounty.gov/go/construction 
contracts; or for $50, copies of the project manual and drawings may be obtained at the 
Cashier's office, Department of Public Works, 900 South Fremont Avenue, Mezzanine 
Floor, Alhambra, California 91803.  For bid information, please call (626) 458-2563.  
Each bid shall be submitted on the required form, sealed, and filed at the Cashier's 
office no later than 10:45 a.m. on May 20, 2013.  Bids will be publicly opened, 
examined, and declared by Public Works at 11:00 a.m. on this date in Architectural 
Engineering Division's Conference Room, 900 South Fremont Avenue, Alhambra, 
California 91803. 
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The contractor and all of its subcontractors of any tier shall be required to pay prevailing 
wages to all workers employed in the execution of the work of improvement in 
accordance with Labor Code Section 1770 et seq.  Copies of prevailing rate of per diem 
wages are on file at the Department of Public Works, Architectural Engineering Division, 
which shall be made available to any interested party upon request. 
 
Bids must conform to the drawings and project manual and all bidding requirements.  
This project requires the prime contractor to possess an active B license classification at 
the time of bid submittal.  The contractor should verify to his/her satisfaction that he/she 
holds the correct license for this type of project.   

 
PRE-BID CONFERENCE 

 
The Public Works' Project Management Team will hold a prebid conference at 2:00 p.m. 
on May 6, 2013, at the project job site to provide information on the project, bidding 
process, and answer any questions that the potential bidders may have.  For further 
directions, please contact Ms. Ivonne Pena with Public Works' Architectural Engineering 
Division at (626) 458-2585.   
 

OTHER INSTRUCTIONS 
 

The County supports and encourages equal opportunity contracting.  The contractor 
shall make good faith efforts, as defined in Section 2000 of the Public Contract Code, to 
contract with Community Business Enterprises. 
 
The Board of Supervisors reserves the right to reject any or all bids or to waive technical 
or inconsequential errors and discrepancies in bids submitted in the public's interest. 
 
Si necesita información en español, por favor llame al Telefono (626) 458-2563. 
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Upon 72 hours notice, Public Works can provide program 
information and publications in alternate formats or make other 
accommodations for people with disabilities.  In addition, program 
documents are available at our main office in Alhambra (900 South 
Fremont Avenue), which is accessible to individuals with disabilities.  
To request accommodations ONLY, or for more ADA information, 
please contact our departmental ADA Coordinator at (626) 458-4081 
or TDD (626) 282-7829, Monday through Thursday, from 7 a.m. to 
5:30 p.m. 

 
 

Con 72 horas de noticia, el Departamento puede proveerle 
información y publicaciones sobre el programa y formatos 
alternativos o hacer adaptaciones para incapacitados.  Además, 
documentación sobre el programa está disponsible en nuestra 
oficina principal en Alhambra (900 South Fremont Avenue),  la cual 
es accesible para individuos con incapacidades.  Para solicitar 
adaptaciones SOLAMENTE, o para mas información del ADA, 
pongase en contacto con nuestro Coordinador del ADA del 
Departamento al (626) 458-4081 o TDD (626) 282-7829, de lunes a 

          jueves de las 7 a.m. a 5:30 p.m. 
 
By order of the Board of Supervisors of the County of Los Angeles, State of California 
dated April 16, 2013. 
 
Specs. 6957      SACHI A. HAMAI, EXECUTIVE OFFICER 
       OF THE BOARD OF SUPERVISORS 
              OF THE COUNTY OF LOS ANGELES 
 

 
 




